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SPECIFICATIONS
MEDIAN CROSSOVER CLOSURE ON US 280,
BETWEEN OFFICE PARK DRIVE AND
SHADES CREEK PARKWAY NEAR MILEPOST 1.1
JEFFERSON COUNTY

Req. # 302-030286

Snap # 1436097

CONTRACTOR REQUIREMENTS-GENERAL

PURSUANT TO SECTION 34-8-1 (a) OF THE CODE OF ALABAMA,
EACH VENDOR MUST SUBMIT WITH THEIR BID PROOF OF
LICENSING THROUGH THE ALABAMA STATE BOARD OF
LICENSING FOR GENERAL CONTRACTORS, WITH APPROVED
MAXIMUM BID LIMITS SUFFICIENT TO COVER THE BID
RELATED TO THIS SPECIFICATION. FAILURE TO COMPLY
WILL BE CAUSE FOR REJECTION OF THE BID. CONTRACTOR
MUST BE LICENSED IN AN AREA OF WORK APPROPRIATE TO
THE WORK SCOPE APPLICABLE TO THIS BID PROCESS.
CONTRACTORS CURRENT YEAR’S LICENSE WILL EXPEDITE THE
EVALUATION PROCESS.

#*** APPLIES TO BIDS IN EXCESS OF $50,000.00 ONLY! ***

EACH VENDOR MUST SUBMIT PROOF OF LIABILITY INSURANCE
IN THE MINIMUM AMOUNT OF $1,000,000 PER OCCURRENCE,
$2,000,000 AGGREGATE. EACH VENDOR SHALL FURTHER
PROVIDE PROOF OF WORKMAN’S COMPENSATION INSURANCE
SUFFICIENT TO SATISFY ALL LEGAL REQUIREMENTS OF THE
STATE OF ALABAMA. FAILURE TO PROVIDE THIS
DOCUMENTATION WITH THE BID PACKAGE WILL BE CAUSE
FOR REJECTION OF THE BID. (NO EXCEPTIONS).

IN ACCORDANCE WITH SECTION 41-16-59 OF THE CODE OF
ALABAMA, THE SUCCESSFUL BIDDER ON THIS SOLICITATION IS
RESTRAINED FROM ASSIGNING OR SUB-CONTRACTING ANY
PORTION OF THE WORK UNDER THIS CONTRACT WITHOUT
PRIOR WRITTEN APPROVAL OF THE TRANSPORTATION
DIRECTOR AND THE DIRECTOR OF PURCHASING.
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DUE TO THE NATURE OF THIS PROJECT, AWARD WILL BE MADE
ON AN “ALL OR NONE” BASIS TO THE RECOMMENDED
VENDOR, WHO DURING THE COURSE OF THE BID EVALUATION
IS FOUND TO BE THE LOWEST RESPONSIBLE BIDDER.

THE VENDOR SHALL INDEMNIFY AND SAVE HARMLESS THE
STATE, THE DEPARTMENT, THE OFFICERS AND EMPLOYEES
FROM ALL SUITS, ACTIONS OR CLAIMS OF ANY CHARACTER
BROUGHT BECAUSE OF ANY INJURIES OR DAMAGES RECEIVED
OR SUSTAINED BY ANY PERSON, PERSONS, OR PROPERTY DUE
TO THE OPERATIONS OF THE SAID VENDOR; OR BECAUSE OF
OR IN CONSEQUENCE OF ANY NEGLECT IN SAFEGUARDING
THE WORK; OR THROUGH USE OF UNACCEPTABLE MATERIALS
IN CONSTRUCTION WORK; OR BECAUSE OF ANY ACT OR
OMISSION, NEGLECT OR MISCONDUCT OF SAID VENDOR; OR
BECAUSE OF ANY CLAIMS OF AMOUNTS ARISING OR
RECOVERED UNDER THE “WORKMAN’S COMPENSATION ACT”
OR ANY OTHER LAW, ORDINANCE, ORDER, OR DECREE; AND SO
MUCH OF THE MONEY DUE THE SAID VENDOR UNDER AND BY
VIRTUE OF HIS CONTRACT AS MAY BE CONSIDERED
NECESSARY BY THE DEPARTMENT FOR SUCH PURPOSE, MAY
BE RETAINED FOR THE USE OF THE STATE, OR IN CASE NO
MONEY IS DUE, HIS SURETY WILL BE HELD LIABLE UNTIL
SUCH SUIT OR SUITS, ACTION OR ACTIONS, CLAIM OR CLAIMS
FOR INJURIES OR DAMAGES AS AFORESAID SHALL HAVE BEEN
SETTLED AND SUITABLE EVIDENCE TO THAT EFFECT
FURNISHED TO THE DEPARTMENTS; EXCEPT THAT MONEY DUE
THE VENDOR WILL NOT BE WITHHELD WHEN THE VENDOR
PRODUCES SATISFACTORY EVIDENCE THAT HE IS
ADEQUATELY PROTECTED BY PUBLIC LIABILITY AND
PROPERTY DAMAGE INSURANCE.

THE VENDOR MUST PROVIDE THE STATE OF ALABAMA WITH A
PERFORMANCE BOND IN THE AMOUNT OF THE TOTAL BID
BEFORE ANY WORK IS STARTED.

PERFORMANCE REQUIREMENTS:

ALL WORKMANSHIP SHALL BE OF A PROFESSIONAL QUALITY
AND STANDARD AS GENERALLY ACCEPTED IN THE TRADE.
ALL WORKMANSHIP IS SUBJECT TO INSPECTION AND
APPROVAL BY THE DISTRICT ENGINEER, OR HIS DESIGNEE,
AND MUST MEET THE REQUIREMENTS OF THE ALABAMA
DEPARTMENT OF TRANSPORTATION STANDARD
SPECIFICATIONS (CURRENT EDITION), ALABAMA
MAINTENANCE MANUAL AS WELL AS ANY STANDARD
DRAWINGS, SPECIAL DRAWINGS AND SPECIAL PROVISIONS.
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TRAFFIC CONTROL WILL BE THE RESPONSIBILITY OF THE
CONTRACTOR IN ACCORDANCE WITH THE 2003 EDITION OF
THE MANUAL ON UNIFORM TRAFFIC CONTROL DEVICES
(MUTCD) AND CHAPTER VI OF THE MOST CURRENT EDITION
OF THE STANDARDS AND GUIDES FOR TRAFFIC CONTROLS
FOR STREET AND HIGHWAY CONSTRUCTION;,
MAINTENANCE, UTILITY AND INCIDENTAL MANAGEMENT
OPERATIONS. CONTRACTOR SHALL PROVIDE A DETAILED
TRAFFIC CONTROL PLAN FOR REVIEW AND APPROVAL BY
ALDOT, PRIOR TO WORK COMMENCING. ALL CONTRACTOR
EMPLOYEES WHO ARE EXPOSED TO THE RISKS OF MOVING
ROADWAY TRAFFIC OR CONSTRUCTION EQUIPMENT MUST
WEAR HIGH-VISIBILITY APPAREL MEETING THE STANDARDS
OF ANSI 107-1999 CLASS 2. ANY ALDOT DIVISION ENGINEER,
DISTRICT ENGINEER, DIVISION MAINTENANCE ENGINEER, OR
PROJECT ENGINEER SHALL HAVE THE RIGHT TO SUSPEND
WORK PERFORMANCE OF A CONTRACTOR FOUND TO BE IN
NON-COMPLIANCE ON A PARTICULAR SITE.

DURING BID EVALUATIONS REFERENCES MAY BE REQUIRED
OF ANY PARTICULAR CONTRACTOR IN ORDER TO DETERMINE
EXPERIENCE, EXPERTISE AND PERFORMANCE CAPABILITY IN
JOBS OF SIMILAR SIZE, SCOPE AND NATURE. FAILURE OF A
BIDDER TO PRESENT EVIDENCE OF ACCEPTABLE
QUALIFICATIONS AND EXPERIENCE WILL RESULT IN
REJECTION OF HIS BID.

PRICES TO INCLUDE ALL EQUIPMENT, MATERIAL, TOOLS,
LABOR AND OTHER NECESSARY INCIDENTALS FOR THE
COMPLETION OF THIS WORK IN AN APPROVED AND
SATISFACTORY MANNER. NO WORK WILL BE DONE WITHOUT
PRIOR APPROVAL AND NOTIFICATION BY THE DISTRICT
ENGINEER OR HIS DESIGNEE AT LOCATIONS DESIGNATED.

CONTRACTOR TO BEGIN WORK WITHIN (14) CALENDAR DAYS
FROM THE RECEIPT OF THE PURCHASE ORDER. UPON
MOBILIZATION AND COMMENCEMENT OF WORK,
CONTRACTOR WILL BE EXPECTED TO SATISFY THE
REQUIREMENTS OF THIS WORK SCOPE IN A CONTINUOUS AND
CONTIGUOUS MANNER UNTIL THE PROJECT IS COMPLETED,
INSPECTED AND ACCEPTED. ONLY THOSE DELAYS MANDATED
BY WEATHER RESTRICTIONS, HOLIDAYS, OR SPECIAL EVENTS
WILL BE ACCEPTABLE.

THE CONTRACTOR MUST NOTIFY ALDOT OF HIS INTENDED
WORK SCHEDULE AT LEAST 7 DAYS PRIOR TO BEGINNING OF
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WORK. THE WORK PUT FORTH IN THIS PROPOSAL, IS TO BE
COMPLETED IN 30 CALENDAR DAYS.

LANE CLOSURES ARE ONLY PERMITTED FROM 9:30 A.M. UNTIL
3:00 P.M. MONDAY THRU FRIDAY AND ANYTIME DURING
DAYLIGHT HOURS ON WEEKENDS.

WORK WILL NOT BE ALLOWED ON THE FOLLOWING
HOLIDAYS: MAY 31, 2010 (MEMORIAL DAY), JULY 5, 2010
(INDEPENDENCE DAY), SEPTEMBER 6, 2010 (LABOR DAY) OR
ON ANY OTHER HOLIDAYS OR DURING SPECIAL EVENTS AS
DIRECTED BY THE ENGINEER.

WORK SCOPE

CLOSE EXISTING MEDIAN CROSSOVER LOCATED ON US-280
BETWEEN SHADES CREEK PARKWAY AND OFFICE PARK DRIVE
NEAR MILEPOST 1.1, BY REMOVAL OF EXISTING ASPHALT
PAVEMENT, TYPE N SAFETY NOSES, CURB, ETC. AND BY
CONSTRUCTING A RAISED CONCRETE ISLAND WITH TYPE N
CURB AND CONCRETE SLOPE PAVING. (REFER TO ATTACHED
PLAN DRAWING) THE SEQUENCE OF WORK IS AS FOLLOWS:

PHASE I
A. INSTALL ALL NECESSARY TRAFFIC CONTROL DEVICES.

B. INSTALL ANY REQUIRED EROSION CONTROL DEVICES.

PHASE II
C. REMOVE EXISTING RUBBLIZED ASPHALT PAVEMENT
ONLY IN A SUFFICIENT DEPTH TO ALLOW FOR
CONSTRUCTION OF SLOPE PAVED ISLAND.

D. SAW CUT EXISTING PAVEMENT ALONG EB AND WB
ROADWAY AT REQUIRED OFFSETS AND REMOVE TO
ALLOW FOR PLACEMENT OF CURBING.

E. SAW CUT EXISTING CONCRETE ISLAND AND REMOVE
SUFFICIENT AMOUNT TO ALLOW FOR PLACEMENT OF
FULL WIDTH CURB AT TIE POINT ON WB ROADWAY.

F. REMOVE EXISTING SAFETY NOSES IN MEDIAN
CROSSOVER.

G. PLACE REQUIRED CURBING.
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H. PLACE REQUIRED AGGREGATE SURFACING TO PREPARE A
SMOOTH, UNIFORM SURFACE FOR PLACEMENT OF SLOPE
PAVING.

I. PLACE REQUIRED SLOPE PAVING.

PHASE III
J. REMOVE ALL REQUIRED EROSION CONTROL DEVICES.

K. REMOVE ALL REQUIRED TRAFFIC CONTROL DEVICES.
L. OPEN ANY AFFECTED AREAS TO TRAFFIC.

AS A FIRST ORDER OF WORK, THE CONTRACTOR SHALL PLACE
ANY APPLICABLE TRAFFIC CONTROL DEVICES.

CONTRACTOR IS RESPONSIBLE FOR REMOVING ALL
CONSTRUCTION DEBRIS AND MATERIAL FROM THE SITE AND
PROPERLY DISPOSING OF SAME AT AN APPROVED LANDFILL.

WHEN ALL ITEMS OF WORK ARE COMPLETED, CONTRACTOR
SHALL REMOVE EQUIPMENT FROM SITE. AS A LAST ORDER OF
WORK, ALL TRAFFIC CONTROL DEVICES SHALL BE REMOVED.

BIDDERS ARE REQUIRED TO VISIT THE SITES PRIOR TO
SUBMITTING BID IN ORDER TO INSPECT THE EXISTING
CONDITION AND EVALUATE THE MATERIALS REQUIRED.

ANY ITEM REQUIRED THAT HAS NOT BEEN INCLUDED IN THE
ESTIMATED PAY ITEMS WILL BE A SUBSIDIARY OBLIGATION
OF ITEM NO. 210A-000 AND PAYMENT WILL NOT BE
CONSIDERED.

THE SUCCESSFUL BIDDER WILL BE REQUIRED TO PERFORM
THIS WORK ON DAYS ESTABLISHED BETWEEN THE
CONTRACTOR AND ALABAMA DEPARTMENT OF
TRANSPORTATION. THE CONTRACTOR WILL BE REQUIRED TO
COMPLETE ALL WORK IN MAXIMUM OF 30 CALENDAR DAYS.

ALL WORK IS TO BE ACCOMPLISHED BY THE CONTRACTOR, IN
ACCORDANCE WITH ALDOT STANDARD SPECIFICATIONS BOOK
DATED 2008, STANDARD DRAWINGS DATED 2009, AND TO THE
SATISFACTION OF THE PROJECT ENGINEER.

SHOWN BELOW IS A SUMMARY OF ESTIMATED QUANTITIES OF
THE ITEMS OF WORK:



ITEM DESCRIPTION EST. QTY U/M

206C-002 | REMOVING CONCRETE SLOPE 26 SQ YD
PAVING

210A-000 | UNCLASSIFIED EXCAVATION 78 CU YD

430B-000 | AGGREGATE SURFACING 20 TONS
(ALDOT # 467 OR # 57)

614A-000 | SLOPEPAVING 51 CU YD

623B-000 | CONCRETE CURB, TYPE N 780 LFE

740A-000 | TRAFFIC CONTROL SCHEME 1 LUMP

600A-000 | MOBILIZATION 1 LUMP
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